

Palawan State University Procurement Monitoring Report as of June 2025

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
	Procurement of Security Services for PSU Main and Marabá Campuses for FY 2025	GSO	Competitive Bidding	01/28/25	01/30/25	02/06/2025		02/19/25	02/19/25	02/20/25	02/27/25	02/29/25	03/01/2025	12/31/25	101	9,823,078.72	9,823,078.72		10,924,000.00	10,924,000.00		COA, PINNI, PICPA	01/30/25		01/30/25	01/30/25	01/30/25			
	Establishment of Drilling Fluid Research and Innovation Laboratory Lot 2: Laboratory Equipment	COE	Competitive Bidding	01/23/25	01/30/25			02/11/2025	02/13/25	01/02/2017	03/24/25	01/03/31/25	03/31/25	05/14/25	05/14/25	401	1,970,000.00		1,970,000.00	3,804,322.00		3,804,322.00	COA, PINNI, PICPA	01/23/25		01/23/25	01/23/25	01/23/25		
Total Allocated Budget of Procurement Activities																11,793,078.72														
Total Contract Price of Procurement Activities Conducted																14,728,322.00														
Total Savings (Total Allocated Budget - Total Contract Price)																2,935,243.28														
ON-GOING PROCUREMENT ACTIVITIES																														
	Procurement of 3 Units Motor Vehicle for University Use	CAO	Competitive Bidding	01/28/25	01/30/25	02/06/2025		02/19/25	02/19/25	02/20/25	03/25/25	04/19/25	04/16/25			7,193,000.00		7,193,000.00	7,862,000.00		7,860,000.00	COA, PINNI, PICPA	01/30/25		01/30/25	01/30/25	01/30/25			
	Procurement of Laboratory Equipment for the College of Architecture and Design, Including Delivery, Installation, Testing, Commissioning, Training and After Sales Services	CAD	Competitive Bidding	03/06/2025	03/13/25	03/20/25		04/02/2025	04/03/2025	04/10/2025						1,728,000.00		1,728,000.00	0.00		COA, PINNI, PICPA	05/13/25		05/13/25	05/13/25	05/13/25				
	Procurement of Laboratory Equipment for the Civil Engineering Department of the College of Engineering, Architecture and Technology Laboratory, Including Delivery, Installation, Testing, Commissioning, Training and After Sales Services	COE	Competitive Bidding	03/06/2025	03/13/25	03/20/25		04/02/2025	04/03/2025	04/10/2025	05/30/25					5,152,214.00		5,152,214.00	4,588,312.00		4,588,312.00	COA, PINNI, PICPA	05/13/25		05/13/25	05/13/25	05/13/25			
	Procurement of Laboratory Equipment for the Electrical Engineering Department of the College of Engineering, Architecture and Technology Laboratory, Including Delivery, Installation, Testing, Commissioning, Training and After Sales Services	COE	Competitive Bidding	03/06/2025	03/13/25	03/20/25		04/02/2025	04/03/2025	04/10/2025	05/30/25					4,889,410.00		4,889,410.00	2,000,000.00		2,000,000.00	COA, PINNI, PICPA	05/13/25		05/13/25	05/13/25	05/13/25			
	Procurement of Laboratory Equipment for the Mechanical Engineering Department of the College of Engineering, Architecture and Technology Laboratory, Including Delivery, Installation, Testing, Commissioning, Training and After Sales Services	COE	Competitive Bidding	03/06/2025	03/13/25	03/20/25		04/02/2025	04/03/2025	04/10/2025	06/08/2025					5,000,000.00		5,000,000.00	3,316,251.00		3,316,251.00	COA, PINNI, PICPA	05/13/25		05/13/25	05/13/25	05/13/25			
	Procurement of Laboratory Equipment for the Petroleum Engineering Department of the College of Engineering, Architecture and Technology Laboratory, Including Delivery, Installation, Testing, Commissioning, Training and After Sales Services	COE	Competitive Bidding	03/06/2025	03/13/25	03/20/25		04/02/2025	04/03/2025	04/10/2025						1,660,000.00		1,660,000.00	0.00		COA, PINNI, PICPA	05/13/25		05/13/25	05/13/25	05/13/25				
	Procurement of Various ICT Equipment for Institution at PSU Main and External Campuses	VPAA	Competitive Bidding	03/06/2025	03/13/25	03/20/25		04/02/2025	04/03/2025	04/10/2025						13,900,000.00		13,900,000.00	0.00		COA, PINNI, PICPA	05/13/25		05/13/25	05/13/25	05/13/25				
	Procurement of Laboratory Equipment for College of Engineering, Architecture and Technology	VPAA	Competitive Bidding	03/06/2025	03/13/25	03/20/25		04/02/2025	04/03/2025	04/10/2025	05/26/25					1,100,000.00		1,100,000.00	900,000.00		900,000.00	COA, PINNI, PICPA	05/13/25		05/13/25	05/13/25	05/13/25			
	Procurement and Installation of Faculty Cubicles with Seivel Chairs in the Faculty Rooms of PSU Main and External Campuses	VPAA	Competitive Bidding	03/06/2025	03/13/25	03/20/25		04/02/2025	04/03/2025	04/10/2025	06/02/2025					6,000,000.00		6,000,000.00	4,200,000.00		4,200,000.00	COA, PINNI, PICPA	05/13/25		05/13/25	05/13/25	05/13/25			
	Construction and Finishing of Graduate School Building, PSU Marabá Campus-Phase 2	PMO	Competitive Bidding	Feb 18, 2025	Feb 27, 2025	March 06, 2025		March 18, 202	March 20 2025	March 26, 2025						25,000,000.00		25,000,000.00												
	Repair and Maintenance of School Buildings at PSU Quason Campus	PMO	Competitive Bidding	March 06, 2025	March 20, 2025	March27, 2025		April 08, 2025	April 10, 2025	April 15, 2025						4,958,999.51		4,958,999.51												
	Repair of Hostel	PMO	Competitive Bidding	March 06, 2025	March 20, 2025	March27, 2025		April 08, 2025	April 10, 2025	April 16, 2025						1,000,000.00		1,000,000.00												
	Increase in Carrying Capacity of the College of Medicine (Other Structures)	PMO	Competitive Bidding	Feb 18, 2025	Feb 27, 2025	March 06, 2025		March 18, 202	March 20 2025	March 26, 2025						5,000,000.00		5,000,000.00												
	Construction of Control Rooms at PSU Quason Campus, Quason Palawan	PMO	Competitive Bidding	05/27/2025	May 15, 2025	May 22, 2025		June 03, 2025	June 05, 2025	June 11, 2025						489,885.90		489,885.90												

[illegible]

Prepared by:

Noted by:

Recommended for Approval by:

MARJORIE A. ESPANOLA
BAC Chairperson for Goods and Services

APPROVED:



RAMON M. DOCTO
University President